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ESTIMATE RUN 07/29/2019

ESTIMATE SUMMARY 12:47:44

CONTID: C20839         ESTIMATE NO: 0001 PROG 2005

PCN: 20839-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285/SH30 PERCENT TIME:

PROJECT NO: NHPP030A-035                  

US285:SH30 RESURFACING DAHLIA

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

HAMON INFRASTRUCTURE, INC. PAY PERIOD ENDING

5670 FRANKLIN STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80216     (303)297-0340 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,532,268.38 PARTICIPATING $ $ 251,086.69

AWARD PROJECT AMT: 7,599,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,532.60

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

16.86

FIXED COMPLETION DATE

FIXED COMPLETION DATE

2.94%

8,281,181.69

251,086.69

251,086.69

243,554.09

$

$

$

$

251,086.69

0.00

251,086.69

0.00

251,086.69

-7,532.60

0.00

243,554.09

0.00

AMOUNT DUE 243,554.09 243,554.09

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 243,554.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE

  

29.0 TIME ALLOW: 11/15/2019 ??:??:??

ORIG TIME ALLOW: 11/15/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/28/2019

05/28/2019

06/25/2019

04/04/2019

04/30/2019

05/21/2019

05/28/2019
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PCN: 20839-BID    ESTIMATE RUN 07/29/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:47:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Guard Post 0.000

0.000

202-00080  
 

0.000.000

0.00

4.000

EACH

200.00000

0010 Removal of Median Cover 0.000

0.000

202-00195  
 

0.000.000

0.00

859.000

SY  

20.00000

0015 Removal of Sidewalk 0.000

35.200

202-00200  
 

3,168.0035.200

3,168.00

217.500

SY  

90.00000

0020 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

41.300

LF  

70.00000

0025 Removal of Curb and Gutter 0.000

57.000

202-00203  
 

1,368.0057.000

1,368.00

957.500

LF  

24.00000

0030 Removal of Concrete Curb Ramp 0.000

76.600

202-00206  
 

6,128.0076.600

6,128.00

730.200

SY  

80.00000

0035 Removal of Concrete Pavement 0.000

5.700

202-00210  
 

1,140.005.700

1,140.00

75.300

SY  

200.00000

0040 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

5,380.000

SY  

15.00000

0045 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

215,242.200

SY  

1.60000

0050 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

10,000.000

SF  

0.95000

0055 Removal of Pavement Marking (On-Call) 0.000

0.000

202-00260  
 

0.000.000

0.00

730.200

SF  

0.95000
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PCN: 20839-BID    ESTIMATE RUN 07/29/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:47:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

10.000

EACH

65.00000

0065 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

20.000

EACH

65.00000

0070 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

4,400.00000

0075 *Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

80.000

EACH

400.00000

0080 *Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

61.000

EACH

1,300.00000

0085 *Sawing Concrete (10.5 Inch) 0.000

0.000

202-05011  
 

0.000.000

0.00

152.800

LF  

30.00000

0090 *Sawing Asphalt Material (10 Inch) 0.000

1,720.000

202-05030  
 

8,600.001,720.000

8,600.00

8,359.200

LF  

5.00000

0095 *Potholing 0.000

42.000

203-01597  
 

7,560.0042.000

7,560.00

100.000

HOUR

180.00000

0100 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

50.000

HOUR

50.00000

0105 Aggregate Bag 0.000

272.000

208-00035  
 

2,720.00272.000

2,720.00

500.000

LF  

10.00000

0110 Concrete Washout Structure 0.000

1.000

208-00045  
 

5,000.001.000

5,000.00

1.000

EACH

5,000.00000
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PCN: 20839-BID    ESTIMATE RUN 07/29/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:47:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

1.000

208-00046  
 

4,000.001.000

4,000.00

5.000

EACH

4,000.00000

0120 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

67.000

EACH

200.00000

0125 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

4,000.00000

0130 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

15.000

HOUR

80.00000

0135 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

140.00000

0140 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

75.000

HOUR

135.00000

0145 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

200.00000

0150 Erosion Control Management 0.000

4.000

208-00207  
 

800.004.000

800.00

50.000

DAY 

200.00000

0155 Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

1.000

EACH

120.00000

0160 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

11.000

EACH

398.00000

0165 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

100.00000
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PCN: 20839-BID    ESTIMATE RUN 07/29/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:47:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

9.000

EACH

825.00000

0175 Reset Pedestal Pole 0.000

0.000

210-00858  
 

0.000.000

0.00

1.000

EACH

2,350.00000

0180 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

90.000

EACH

700.00000

0185 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

160.000

EACH

525.00000

0190 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

680.00000

0195 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

2,500.00000

0200 Soil Preparation (Lawn) 0.000

0.000

212-00040  
 

0.000.000

0.00

0.030

ACRE

1,000.00000

0205 Landscape Restoration 0.000

0.000

212-01200  
 

0.000.000

0.00

1.000

L S 

15,000.00000

0210 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.100

ACRE

2,000.00000

0215 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

2.59000

0220 Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

32,528.00000
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PCN: 20839-BID    ESTIMATE RUN 07/29/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:47:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Plant Protection Fence 0.000

0.000

214-00145  
 

0.000.000

0.00

125.000

LF  

3.80000

0230 *Wildlife Biologist 0.000

2.500

240-00000  
 

187.502.500

187.50

80.000

HOUR

75.00000

0235 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

80.000

HOUR

70.00000

0240 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

1,737.000

TON 

40.00000

0245 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

50.000

TON 

435.00000

0250 Emergency Pothole Repair 0.000

0.000

403-00800  
 

0.000.000

0.00

50.000

TON 

1,000.00000

0255 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

23,676.600

TON 

115.00000

0260 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

10,762.100

GAL 

3.00000

0265 Concrete Pavement (10 Inch) 0.000

0.000

412-01000  
 

0.000.000

0.00

46.000

SY  

500.00000

0270 Concrete Pavement (11 Inch) (Fast Track) 0.000

5.700

412-01120  
 

3,277.505.700

3,277.50

84.300

SY  

575.00000

0275 Concrete Pavement (12 Inch) (Special) 0.000

0.000

412-01255  
 

0.000.000

0.00

69.000

SY  

350.00000
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PCN: 20839-BID    ESTIMATE RUN 07/29/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:47:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

15.00000

0285 *Concrete Sidewalk 0.000

15.400

608-00000  
 

1,694.0015.400

1,694.00

83.300

SY  

110.00000

0290 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

98.000

SY  

135.00000

0295 *Concrete Curb Ramp 0.000

77.500

608-00010  
 

19,375.0077.500

19,375.00

884.400

SY  

250.00000

0300 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

13.400

SF  

100.00000

0305 *Curb Type 2 (Section B) 0.000

7.000

609-20010  
 

455.007.000

455.00

20.000

LF  

65.00000

0310 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

8,558.400

LF  

40.00000

0315 *Curb and Gutter Type 2 (Section II-B) 0.000

57.000

609-21020  
 

2,451.0057.000

2,451.00

459.500

LF  

43.00000

0320 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

2.800

LF  

200.00000

0325 *Curb (Special) 0.000

0.000

609-71000  
 

0.000.000

0.00

48.000

LF  

66.00000

0330 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

43,858.000

SF  

12.00000
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PCN: 20839-BID    ESTIMATE RUN 07/29/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:47:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

25.000

EACH

18.50000

0340 Steel Guard Post 0.000

0.000

612-00300  
 

0.000.000

0.00

8.000

EACH

500.00000

0345 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

660.000

LF  

66.00000

0350 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

270.000

LF  

56.00000

0355 Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

4.000

EACH

2,777.00000

0360 Pull Box (11"x18"x12") 0.000

0.000

613-07011  
 

0.000.000

0.00

8.000

EACH

1,200.00000

0365 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

28,500.00000

0370 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

137.000

SF  

18.00000

0375 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

358.000

SF  

21.00000

0380 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

85.000

EACH

405.00000

0385 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

40.000

EACH

840.00000
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PCN: 20839-BID    ESTIMATE RUN 07/29/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:47:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

29.000

EACH

1,000.00000

0395 Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

6.000

EACH

1,200.00000

0400 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

6.000

EACH

420.00000

0405 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

20.000

EACH

2,400.00000

0410 Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

0.000.000

0.00

5.000

EACH

12,100.00000

0415 Construction Surveying 0.000

0.200

625-00000  
 

24,000.000.200

24,000.00

1.000

L S 

120,000.00000

0420 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

690,000.00000

0425 *Public Information Services (Tier III) 0.000

0.200

626-01103  
 

1,680.000.200

1,680.00

1.000

L S 

8,400.00000

0430 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

202.000

GAL 

70.00000

0435 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

1,267.000

GAL 

30.00000

0440 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

27,221.000

SF  

10.00000
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PCN: 20839-BID    ESTIMATE RUN 07/29/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:47:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Thermoplastic Pavement Marking (Xwalk-Stopline) 0.000

0.000

627-30210  
 

0.000.000

0.00

1,230.000

SF  

8.50000

0450 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

689.000

SF  

13.00000

0455 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

23,950.000

SF  

8.50000

0460 Flagging 0.000

83.000

630-00000  
 

2,490.0083.000

2,490.00

750.000

HOUR

30.00000

0465 Uniformed Traffic Control 0.000

35.000

630-00003  
 

2,625.0035.000

2,625.00

2,000.000

HOUR

75.00000

0470 Traffic Control Vehicle 0.000

1.000

630-00004  
 

4,000.001.000

4,000.00

2.000

EACH

4,000.00000

0475 Traffic Control Inspection 0.000

9.000

630-00007  
 

2,250.009.000

2,250.00

73.000

DAY 

250.00000

0480 Traffic Control Management 0.000

21.000

630-00012  
 

26,250.0021.000

26,250.00

145.000

DAY 

1,250.00000

0485 Flashing Beacon (Portable) 0.000

2.000

630-80001  
 

2,200.002.000

2,200.00

12.000

EACH

1,100.00000

0490 Barricade (Type 3 M-A) (Temporary) 0.000

0.500

630-80335  
 

105.000.500

105.00

20.000

EACH

210.00000

0495 Construction Traffic Sign (Panel Size A) 0.000

44.000

630-80341  
 

2,860.0044.000

2,860.00

88.000

EACH

65.00000
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PCN: 20839-BID    ESTIMATE RUN 07/29/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:47:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Construction Traffic Sign (Panel Size B) 0.000

9.000

630-80342  
 

675.009.000

675.00

84.000

EACH

75.00000

0505 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

10.000

EACH

85.00000

0510 Portable Message Sign Panel 0.000

1.000

630-80355  
 

6,500.001.000

6,500.00

6.000

EACH

6,500.00000

0515 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.000

630-80358  
 

1,600.001.000

1,600.00

6.000

EACH

1,600.00000

0520 Drum Channelizing Device 0.000

30.000

630-80360  
 

1,110.0030.000

1,110.00

100.000

EACH

37.00000

0525 Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

400.000

EACH

11.00000

0530 Mobile Attenuator 0.000

19.500

630-85041  
 

6,142.5019.500

6,142.50

80.000

DAY 

315.00000

0535 Night Work Lighting 0.000

0.200

632-00000  
 

9,600.000.200

9,600.00

1.000

L S 

48,000.00000

0540 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

450,000.000

F A 

1.00000

0545 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0550 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

140,228.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:47:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

7,500.000

F A 

1.00000

0560 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

157,580.000

F A 

1.00000

0565 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

113,650.000

F A 

1.00000

0570 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

6,400.000

F A 

1.00000

0575 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

28,860.000

F A 

1.00000

0580 F/A 0.000

0.000

700-70035  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0585 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,800.000

F A 

1.00000

CAT 162,011.50162,011.508,348,127.81CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0590 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

328.000

LF  

100.00000

0595 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

69.000

LF  

12.00000

0600 Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

328.000

LF  

145.00000
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REF
NO.

ITEM
NO.
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CURRENT
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UNITS
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PREV QTY/
QTY THIS PERIOD
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PERIOD

12:47:44

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0605 Fence Chain Link (Special) (60 Inch) 0.000

0.000

607-53161  
 

0.000.000

0.00

69.000

LF  

83.00000

CAT 0.000.0086,915.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0610 Field Office (Class 2) 0.000

1.000

620-00002  
 

55,000.001.000

55,000.00

1.000

EACH

55,000.00000

0615 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

30,000.001.000

30,000.00

1.000

EACH

30,000.00000

0620 Sanitary Facility 0.000

1.000

620-00020  
 

4,075.191.000

4,075.19

3.000

EACH

4,075.19000

CAT 89,075.1989,075.1997,225.57CURRENT AMT0400 $ $ $

$ 251,086.69251,086.69$8,532,268.38$CURRENT AMTPROJECT TOTAL


